

ENGINEERING CHANGE NOTICE

Date: 02.03.05		ECN #: 426			
Project No.: D412-666		Created By: #	Checked By: CP		
Project Name: 412 GROSS WEIGHT TOWING		Approved By: # (proj. manager)	Approved By: N/A (management if req'd)		
Description of Change: RELEASE D412-666 REV. B (TO ADD PARTS FOR BOTH SKIDTUBES + TO ADJUST FOR COMPATIBILITY WITH DART CROSSTUBES)					
Notification/Acceptance	Affected	Authorization			
QA	✓	NCR 625			
Production	✓				
Planning	✓				
Marketing	✓				
Engineering Actions	Yes	No	Responsible	To happen by:	Complete
Update Blue File (ELECTRONIC)	✓		CP	02.03.05	02.03.06 CP
Update Pink File (MKTG + ENG.)	✓		DS	02.03.05	02.03.06 CP
Update D-Part Master Binder		✓			
Update Grey Project Binder	✓		DS	02.03.05	02.03.06 #
Update DEO Binder		✓			
Update Master Document List		✓			
Update Drawing Approval Record	✓		DS	02.04.05	
Update Change Record Form	✓		DS	02.03.05	02.03.05 #
Move Electronic File	✓		DS	02.03.05	02.03.05 #
Notify TCA of Change	✓		DS	02.04.05	
Notify FAA of Change		✓			
Update QSI 021		✓			
Update QSI 036		✓			
Scan & Email to Barbados	✓		CP	02.03.05	ASAP CP
Notes:					
<ul style="list-style-type: none"> - D412-666-011 NOW AT CHG 002 WHEN PACKAGED ACCORDING TO D412-666 REV. B - DISASSEMBLE ALL KITS IN STOCK (3) AND RE-PACKAGE ACCORDING TO D412-666 REV. B (IDENTIFY AS CHG 002) - JB HAS REVIEWED PRICE FOR THE KIT AND IS OK WITH IT. - UPDATE IPP & BOM FOR D412-666-011 					